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Lake Worth Projects Update
June 20, 2013

Paul Bounds, Regulatory and Environmental Coordinator
Fort Worth Water Department
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Gas Lease Funding 

• Current Lake Worth Gas Lease Fund 
balance is $24,996, 576

• Lake Worth CIIP - $24,674,550
– Completed Projects          $5,638,212
– In Progress                       19,264,073 
– Budgeted                                         0
– TOTAL                            $24,902,285  
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In Progress Projects

• Phase 1&2 Dredging                                  $16,376,481
• Amendment 1 Dredging                                             

Design/ Trail Alignment Study                          878,058
• Casino Beach/ Watercress                               

Water/Sewer Design                                        735,954
• Phase 2 Dredging Design                                221,790 
• Water Quality Pilot Project                               150,000 
• Green Printing Study                                        280,000
• Mobile LiDAR Study                                         100,000
• Phase 1 and 2 Trail Design                              300,000 
• TOTAL                                                       $19,264,073
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Dredging

• 1,226,122 cubic yards dredged from areas 
C,H, I,J and K1

• Currently working in area K2
• Will complete K2 then go to C,F,E,D and B
• Demobilization to be complete by 12/28/13
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COMPLETED

05/15/13 to 06/30/13

07/01/13 to 09/01/13
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09/01/13 to 09/07/13

09/11/13 to 09/17/13

COMPLETED
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Watercress/Casino Beach 
Phase 1 Schedule

• Advertise Utilities              June 27, 2013
• Pre-Bid Conference             July 8, 2013 
• Open Bids                           July 18, 2013
• M&C for Award               August 13, 2013
• Notice to Proceed           August 20, 2013
• Complete Construction     June 30, 2014
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LWCIIP Future Projects

• 24” Water Main Across Lake Worth
Design 08/2013                                                       
Construction 01/2014

• Phase I Trail System
• Phase II Watercress  Water and Sewer
• Love Circle Water and Sewer
• Phase II Trail System
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LWCIIP Funding

• Projects will be funded with gas lease or 
lease sale revenues

• Cash financing only. 
• Gas market fluctuations make it difficult to 

accurately project revenues. 
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QUESTIONS?


